Print Date: 10/25/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN304

Contractor: Talley Construction Company, Inc.
Contractor's P O Box 357
Address: Rossville, GA 30741

Estimate Number: 0014  Estimate Type: Progress

Contract Location: Improvement of the intersection on S.R. 317 (Bonny Oaks Dr)

Counties: HAMILTON

Project(s): 33960-3509-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,624,408.59
$0.00
$2,624,408.59
$-0.01
$0.00
$2,624,408.58

Previous to Date
$2,609,905.59
$0.00
$2,609,905.59
$-0.01

$0.00
$2,609,905.58

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$14,503.00

$0.00
$14,503.00

$0.00
$0.00
14,503.00

Pay Period: 7/2/2016

Current Contract:
Original Contract:

to 07/02/2016

Time

524.0 Days
556.0 Days
556.0 Days
106.11 9,
118.92 9%
- %
Dates
10/17/2014
10/29/2014
11/24/2014
12/15/2014
03/12/2015
05/21/2016

Amounts

$2,882,359.28
$2,200,447.06
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Print Date:
JJ07919

10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

33960-3509-04 100.00 N/A 14,503.00 The improvement of the intersection on S.R. 317 (Bonny Oaks
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

33960-3509-04 0100 9512 000-01.12 DAY TRAFFIC CONTROL SYSTEMS Bid: 0.000 Unit Price: $1,719.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,438.50
33960-3509-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $38,263.62
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $38,263.62
33960-3509-04 0100 9013 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -32,325.050 Adj Total: -32,325.05
33960-3509-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,333.400 Adj Total: -2,333.40

RR004
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Print Date:
JJ07919

10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $25,287.57
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,287.57
33960-3509-04 0100 0030  202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 78.000 Unit Price: $11.34
(36" ST, 49+00 RT. S.R. 317) This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $884.52
33960-3509-04 0100 0040  202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 28.000 Unit Price: $21.05
(36" ST, 49+50 RT. S.R. 317) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $589.40
33960-3509-04 0100 0050  202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 40.000 Unit Price: $14.74
(18" RCP, 51+00 RT. S.R. 317) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $589.60
33960-3509-04 0100 0060 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 1,835.000 Unit Price: $4.07
SIDEWALK, ETC. This Est: 0.000 This Est: $0.00
Total: 1,600.870 Total: $6,515.54
33960-3509-04 0100 0070  202-08.15 L.F. REMOVAL OF CURB AND GUTTEl Bid: 2,805.000 Unit Price: $3.54
(DESCRIPTION)/(VOLKSWAGEN This Est: 0.000 This Est: $0.00
DRIVE) Total: 2,730.000 Total: $9,664.20
33960-3509-04 0100 0080 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 6,187.000 Unit Price: $7.31
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 6,463.920 Total: $47,251.26

RR004
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Print Date:
JJ07919

10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.97
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0090 203-02 C.Y. BORROW EXCAVATION (SOLID Bid: 122.000 Unit Price: $30.87
ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0100 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 1,514.000 Unit Price: $25.12
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 962.600 Total: $24,180.51
33960-3509-04 0100 0110 203-03 C.Y. BORROW EXCAVATION Bid: 5,387.000 Unit Price: $12.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,768.040 Total: $47,100.50
33960-3509-04 0100 0120 203-03.10 TON SELECT GRANULAR MATERIAL Bid: 1,479.000 Unit Price: $19.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0130 203-05 C.Y. UNDERCUTTING Bid: 1,850.000 Unit Price: $9.60
This Est: 0.000 This Est: $0.00
Total: 1,764.660 Total: $16,940.74
33960-3509-04 0100 0140 203-06 M.G. WATER Bid: 56.000 Unit Price: $9.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 10/25/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0150 203-15.03 C.Y. COMPACTED CLAY Bid: 27.000 Unit Price: $44.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0160 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 29.000 Unit Price: $59.38
This Est: 0.000 This Est: $0.00
Total: 34.220 Total: $2,031.98
33960-3509-04 0100 9513 204-13 L.F. CORE DRILLING (ROCK) Bid: 0.000 Unit Price: $57.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0170 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 25.000 Unit Price: $13.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0180 209-05 C.Y. SEDIMENT REMOVAL Bid: 228.000 Unit Price: $7.64
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $955.00
33960-3509-04 0100 0190 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 2,380.000 Unit Price: $3.76
BACKING) This Est: 0.000 This Est: $0.00
Total: 2,118.000 Total: $7,963.68
33960-3509-04 0100 0200 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,200.000 Unit Price: $1.33
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,192.000 Total: $1,585.36

RR004
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Print Date:
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10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0210 209-08.07 EACH ROCK CHECK DAM PER Bid: 47.000 Unit Price: $235.05
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $5,171.10
33960-3509-04 0100 0220 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 12.000 Unit Price: $393.41
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,540.69
33960-3509-04 0100 0230 209-09.01 BAG SANDBAGS Bid: 88.000 Unit Price: $10.83
This Est: 0.000 This Est: $0.00
Total: 724.000 Total: $7,840.92
33960-3509-04 0100 0240 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 23.000 Unit Price: $238.50
2) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,908.00
33960-3509-04 0100 0250 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 54.000 Unit Price: $27.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0260 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 60.000 Unit Price: $11.25
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9502 209-40.42 EACH CATCH BASIN FILTER Bid: 0.000 Unit Price: $546.25
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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10/25/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0270 209-65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $2,706.75
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,706.75
33960-3509-04 0100 0280 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 4,767.000 Unit Price: $22.80
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 2,614.360 Total: $59,607.41
0100 0280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
33960-3509-04 0100 0290 303-01.01 TON GRANULAR BACKFILL Bid: 429.000 Unit Price: $23.53
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0300 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 50.000 Unit Price: $26.40
This Est: 0.000 This Est: $0.00
Total: 278.760 Total: $7,359.26
33960-3509-04 0100 0310 307-01.01 TON ASPHALT CONCRETE MIX Bid: 174.000 Unit Price: $157.28
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 802.000 Total: $126,138.56
33960-3509-04 0100 0320 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,887.000 Unit Price: $70.35
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 2,239.890 Total: $157,576.26

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0330 402-01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $775.21
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 2.150 Total: $1,666.70
33960-3509-04 0100 0340 402-02 TON AGGREGATE FOR COVER Bid: 28.000 Unit Price: $65.84
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0350 403-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $521.13
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 12.130 Total: $6,321.31
33960-3509-04 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0360 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,487.000 Unit Price: $88.27
This Est: 0.000 This Est: $0.00
Total: 1,748.040 Total: $154,299.49
33960-3509-04 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0370 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 1.100 Unit Price: $2,120.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.732 Total: $1,551.84

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0380 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 13,234.000 Unit Price: $1.16
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 14,590.660 Total: $16,925.17
33960-3509-04 0100 0390 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 3,750.000 Unit Price: $70.21
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 2,250.770 Total: $158,026.56
33960-3509-04 0100 0400 501-04.03 S.Y. ROLLER COMPACTED CONCRET Bid: 1,262.000 Unit Price: $36.17
PAVEMENT(DEPTH) This Est: 0.000 This Est: $0.00
Total: 1,080.000 Total: $39,063.60
33960-3509-04 0100 0410 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 430.000 Unit Price: $3.71
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 1,182.000 Total: $4,385.22
33960-3509-04 0100 0420 502-08.02 L.F. RESEALING JOINTS (SILICONE Bid: 930.000 Unit Price: $9.32
SEALANT) This Est: 0.000 This Est: $0.00
Total: 430.500 Total: $4,012.26
33960-3509-04 0100 0430 502-25 L.F. SAWING CONCRETE JOINTS Bid: 500.000 Unit Price: $1.33
This Est: 0.000 This Est: $0.00
Total: 430.500 Total: $572.57
33960-3509-04 0100 0440 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 75.000 Unit Price: $753.49
This Est: 0.000 This Est: $0.00
Total: 75.600 Total: $56,963.84

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0450 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 15,870.000 Unit Price: $1.20
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 15,870.000 Total: $19,044.00
33960-3509-04 0100 0460 604-01.04 L.F. 1-1/2" STEEL PIPE HANDRAIL Bid: 450.000 Unit Price: $61.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0470 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 2,170.000 Unit Price: $62.71
(S.R. 317) This Est: 0.000 This Est: $0.00
Total: 8,847.670 Total: $554,837.39
33960-3509-04 0100 0480 604-12.01 S.F. CONCRETE IMPRINTING Bid: 700.000 Unit Price: $7.88
This Est: 0.000 This Est: $0.00
Total: 1,712.500 Total: $13,494.50
33960-3509-04 0100 0490 604-12.03 LB. CONCRETE PIGMENT Bid: 195.000 Unit Price: $3.21
This Est: 0.000 This Est: $0.00
Total: 450.000 Total: $1,444.50
33960-3509-04 0100 9514 604-15.01 C.Y. PORTLAND CEMENT GROUT/ Bid: 0.000 Unit Price: $345.00
(Additional grout beyond 5 CY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0500 607-02.02 L.F. 15" CONCRETE PIPE Bid: 30.000 Unit Price: $164.36
CULVERT(CLASS Ill) This Est: 0.000 This Est: $0.00
Total: 29.500 Total: $4,848.62
33960-3509-04 0100 0510 607-03.30 L.F. 18"PIPE CULVERT Bid: 6.000 Unit Price: $242.87
This Est: 0.000 This Est: $0.00
Total: 107.600 Total: $26,132.81

RR004
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33960-3509-04 0100 0520 607-05.30 L.F. 24" PIPE CULVERT Bid: 14.000 Unit Price: $184.86
This Est: 0.000 This Est: $0.00
Total: 330.000 Total: $61,003.80
33960-3509-04 0100 0530 607-06.30 L.F. 30" PIPE CULVERT Bid: 12.000 Unit Price: $176.86
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,414.88
33960-3509-04 0100 0540 607-07.30 L.F. 36" PIPE CULVERT Bid: 102.000 Unit Price: $116.95
This Est: 0.000 This Est: $0.00
Total: 104.000 Total: $12,162.80
33960-3509-04 0100 0550 607-11.30 L.F. 60" PIPE CULVERT Bid: 22.000 Unit Price: $380.55
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $9,133.20
33960-3509-04 0100 0560 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 492.000 Unit Price: $54.93
CULVERT This Est: 0.000 This Est: $0.00
Total: 490.000 Total: $26,915.70
33960-3509-04 0100 0570 611-01.21 EACH REWORK MANHOLE Bid: 1.000 Unit Price: $1,955.70
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,955.70
33960-3509-04 0100 0580 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $2,169.06
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,169.06

RR004
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33960-3509-04 0100 0590 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 1.000 Unit Price: $3,160.07
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,160.07
33960-3509-04 0100 0600 611-02.13 EACH JUNCTION BOX, TYPE 4 Bid: 2.000 Unit Price: $7,247.22
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,494.44
33960-3509-04 0100 0610  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 12.000 Unit Price: $898.59
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $10,783.08
33960-3509-04 0100 0620 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 152.000 Unit Price: $1.33
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $202.16
33960-3509-04 0100 0630 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $2,661.55
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,323.10
33960-3509-04 0100 0640 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $1,483.07
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,483.07
33960-3509-04 0100 0650 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $2,412.84
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,412.84

RR004
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33960-3509-04 0100 0660 611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,011.74
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,023.48
33960-3509-04 0100 0670 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 9.000 Unit Price: $1,955.70
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $17,601.30
33960-3509-04 0100 9506 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8  Bid: 0.000 Unit Price: $6,303.46
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,606.92
33960-3509-04 0100 9507 611-42.03 EACH CATCH BASINS, TYPE 42,>8'-12 Bid: 0.000 Unit Price: $7,905.18
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $15,810.36
33960-3509-04 0100 0680 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 60.000 Unit Price: $48.86
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $977.20
33960-3509-04 0100 0690 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 6,912.000 Unit Price: $4.88
This Est: 0.000 This Est: $0.00
Total: 5,555.000 Total: $27,108.40
33960-3509-04 0100 0700 701-01.05 S.F. CONCRETE SIDEWALK -6IN Bid: 1,595.000 Unit Price: $8.20
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1,595.060 Total: $13,079.49
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33960-3509-04 0100 0710 701-02.03 S.F. CONCRETE CURB RAMP Bid: 860.000 Unit Price: $7.31
This Est: 0.000 This Est: $0.00
Total: 544.000 Total: $3,976.64
33960-3509-04 0100 0720 702-01 C.Y. CONCRETE CURB Bid: 14.000 Unit Price: $477.48
This Est: 0.000 This Est: $0.00
Total: 22.400 Total: $10,695.55
33960-3509-04 0100 0730 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 227.000 Unit Price: $318.90
GUTTER This Est: 0.000 This Est: $0.00
Total: 224.790 Total: $71,685.53
33960-3509-04 0100 9508 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 0.000 Unit Price: $438.00
PAVING This Est: 0.000 This Est: $0.00
Total: 27.810 Total: $12,180.78
33960-3509-04 0100 0740 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 923.000 Unit Price: $15.64
This Est: 0.000 This Est: $0.00
Total: 738.000 Total: $11,542.32
33960-3509-04 0100 9010 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0750 705-04.05 EACH GUARDRAIL TERMINAL Bid: 3.000 Unit Price: $530.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,590.00
33960-3509-04 0100 0760 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 5.000 Unit Price: $2,120.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,120.00
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33960-3509-04 0100 0770  705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 5.000 Unit Price: $1,060.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0780  705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 4.000 Unit Price: $4,240.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $16,960.00
33960-3509-04 0100 0790 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,700.000 Unit Price: $1.59
FENCE This Est: 0.000 This Est: $0.00
Total: 1,028.000 Total: $1,634.52
33960-3509-04 0100 0800  708-02.01 EACH MARKERS (CONCRETER.O.W.  Bid: 1.000 Unit Price: $175.43
POSTS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $175.43
33960-3509-04 0100 0810 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 33.000 Unit Price: $67.69
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 0820 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 300.000 Unit Price: $39.81
This Est: 0.000 This Est: $0.00
Total: 18.590 Total: $740.07
33960-3509-04 0100 0830 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 451.000 Unit Price: $39.81
This Est: 0.000 This Est: $0.00
Total: 85.470 Total: $3,402.56
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33960-3509-04 0100 0840 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $7,308.33
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,308.33
33960-3509-04 0100 0850 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,927.000 Unit Price: $29.03
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,959.000 Total: $56,869.77
33960-3509-04 0100 0860 712-04.01 EACH FLEXIBLE DRUMS Bid: 30.000 Unit Price: $39.75
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $5,565.00
33960-3509-04 0100 0870 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 33.000 Unit Price: $12.72
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $1,462.80
33960-3509-04 0100 0880 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 8.000 Unit Price: $41.87
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $334.96
33960-3509-04 0100 0890 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 279.000 Unit Price: $7.42
This Est: 0.000 This Est: $0.00
Total: 277.000 Total: $2,055.34
33960-3509-04 0100 0900 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 90.000 Unit Price: $13.25
1) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $1,272.00

RR004

Page 17




Print Date: 10/25/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33960-3509-04 0100 0910 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $901.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,802.00
33960-3509-04 0100 0920 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 1.000 Unit Price: $206.70
STEEL POST This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $206.70
33960-3509-04 0100 0930 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 8.000 Unit Price: $36.04
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $288.32
33960-3509-04 0100 0940 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 615.000 Unit Price: $4.13
This Est: 0.000 This Est: $0.00
Total: 549.500 Total: $2,269.44
33960-3509-04 0100 0950 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 537.000 Unit Price: $5.04
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 430.600 Total: $2,170.22
33960-3509-04 0100 0960 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 157.000 Unit Price: $13.73
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 147.300 Total: $2,022.43
33960-3509-04 0100 0970 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 106.000 Unit Price: $15.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $1,215.00
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33960-3509-04 0100 0980 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $795.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $795.00
33960-3509-04 0100 0990 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $6,572.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 1000 713-16.20 EACH SIGNS (DESCRIPTION)/(R10-10) Bid: 1.000 Unit Price: $106.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $106.00
33960-3509-04 0100 1010 713-16.50 EACH REMOVE AND REPLACE SIGN Bid: 1.000 Unit Price: $212.00
(DESCRIPTION)/(NO TRUCKS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 1020 713-16.51 EACH REMOVE AND REPLACE SIGN Bid: 1.000 Unit Price: $265.00
(DESCRIPTION)/(BONNY VALE This Est: 0.000 This Est: $0.00
LANE) Total: 0.000 Total: $0.00
33960-3509-04 0100 1030 713-16.52 EACH REMOVE AND REPLACE SIGN Bid: 1.000 Unit Price: $371.00
(DESCRIPTION)/(SR 153, HWY 58,  This Est: 0.000 This Est: $0.00
I-75 DIRECT.) Total: 0.000 Total: $0.00
33960-3509-04 0100 1040 714-01.38 EACH LIGHT POLE RELOCATION Bid: 19.000 Unit Price: $1,272.00
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $24,168.00
33960-3509-04 0100 1050 714-05.06 EACH PULL BOXES (DESCRIPTION)/ Bid: 19.000 Unit Price: $424.00
(MATCH EXISTING) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $8,056.00
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33960-3509-04 0100 1060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 82.000 Unit Price: $36.84
Color) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $6,189.12
33960-3509-04 0100 1070 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 83.000 Unit Price: $36.84
Color) This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $3,868.20
33960-3509-04 0100 1080 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 112.000 Unit Price: $6.10
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 142.000 Total: $866.20
33960-3509-04 0100 1090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 4.000 Unit Price: $23.06
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 117.440 Total: $2,708.17
33960-3509-04 0100 1100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 134.000 Unit Price: $11.13
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $1,502.55
33960-3509-04 0100 1110 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 25.000 Unit Price: $132.50
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $3,710.00
33960-3509-04 0100 1120 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 545.000 Unit Price: $1.54
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $49.28
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33960-3509-04 0100 1130  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $185.50
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,113.00
33960-3509-04 0100 1140  716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $206.70
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,240.20
33960-3509-04 0100 1150  716-04.02 EACH PLASTIC PAVEMENT Bid: 1.000 Unit Price: $238.50
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 1.000 Total: $238.50
33960-3509-04 0100 1160  716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 44.000 Unit Price: $9.01
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 51.270 Total: $461.94
33960-3509-04 0100 1170  716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $344.50
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $689.00
33960-3509-04 0100 1180  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $1,219.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 8.523 Total: $10,389.54
33960-3509-04 0100 1190 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 5,088.000 Unit Price: $0.30
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 3,246.000 Total: $973.80
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33960-3509-04 0100 1200 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 273.000 Unit Price: $0.80
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 1,768.000 Total: $1,414.40
33960-3509-04 0100 1210 716-08.03 L.F. REMOVAL OF PAVEMENT Bid: 20.000 Unit Price: $3.71
MARKING (CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $51.94
33960-3509-04 0100 1220 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 23.000 Unit Price: $10.07
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 47.300 Total: $476.31
33960-3509-04 0100 1230 716-08.07 EACH REMOVAL OF PAVEMENT Bid: 1.000 Unit Price: $79.50
MARKING (STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 2.000 Total: $159.00
33960-3509-04 0100 1240 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 4.000 Unit Price: $1,855.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 4.661 Total: $8,646.16
33960-3509-04 0100 1250 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 250.000 Unit Price: $1.01
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 722.000 Total: $729.22
33960-3509-04 0100 1260 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 1,845.000 Unit Price: $0.80
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33960-3509-04 0100 1270 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $129,024.22
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $129,024.22
33960-3509-04 0100 9515 717-01.04 EACH MOBILIZATION (DESCRIPTION)/ Bid: 0.000 Unit Price: $5,175.00
(Mobilization & Demobolization of This Est: 0.000 This Est: $0.00
roadway stabilization) Total: 1.000 Total: $5,175.00
33960-3509-04 0100 1280 725-03.08 EACH VIDEO ENCODER Bid: 1.000 Unit Price: $3,710.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,420.00
33960-3509-04 0100 1290 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,272.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,272.00
33960-3509-04 0100 1300 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 7.000 Unit Price: $826.80
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $5,787.60
33960-3509-04 0100 1310 730-02.10 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 3.000 Unit Price: $826.80
A2) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,480.40
33960-3509-04 0100 1320 730-02.13 EACH SIGNAL HEAD ASSEMBLY (140 Bid: 2.000 Unit Price: $954.00
A1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,908.00
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33960-3509-04 0100 1330 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 1.000 Unit Price: $1,484.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,484.00
33960-3509-04 0100 1340 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 210.000 Unit Price: $1.75
This Est: 0.000 This Est: $0.00
Total: 466.000 Total: $815.50
33960-3509-04 0100 1350 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 631.000 Unit Price: $1.96
This Est: 0.000 This Est: $0.00
Total: 1,115.000 Total: $2,185.40
33960-3509-04 0100 1360 730-09.01 L.F. SPAN WIRE Bid: 429.000 Unit Price: $3.07
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(23,397 LBS. MIN. Total: 485.000 Total: $1,488.95
BRK STRENGTH)
33960-3509-04 0100 1370 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 429.000 Unit Price: $2.01
DIAMETER This Est: 0.000 This Est: $0.00
Total: 485.000 Total: $974.85
33960-3509-04 0100 1380 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 36.000 Unit Price: $10.60
This Est: 0.000 This Est: $0.00
Total: 3,391.000 Total: $35,944.60
33960-3509-04 0100 1390 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 20.000 Unit Price: $21.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33960-3509-04 0100 1400 730-13.08 EACH VEHICLE DETECTOR Bid: 1.000 Unit Price: $26,473.50
(DESCRIPTION)/("FISHEYE" VIDEC  This Est: 0.000 This Est: $0.00
DETECTION) Total: 1.000 Total: $26,473.50
33960-3509-04 0100 1410  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $15,444.20
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,444.20
33960-3509-04 0100 1420 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $10,070.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $40,280.00
33960-3509-04 0100 1430 730-35.01 EACH RF DATA SYSTEM Bid: 1.000 Unit Price: $477.00
(DESCRIPTION)/(UBIQUITI BULLE  This Est: 0.000 This Est: $0.00
M2-HP) Total: 0.000 Total: $0.00
33960-3509-04 0100 1440 730-35.10 EACH ANTENNA (OMNI) Bid: 1.000 Unit Price: $265.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33960-3509-04 0100 1450 740-06.01 SY. GEOMEMBRANE Bid: 636.000 Unit Price: $9.78
This Est: 0.000 This Est: $0.00
Total: 578.680 Total: $5,659.49
33960-3509-04 0100 1460 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 1,120.000 Unit Price: $2.88
CONTROL) This Est: 0.000 This Est: $0.00
Total: 251.110 Total: $723.20
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33960-3509-04 0100 1470 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 4,323.000 Unit Price: $1.93
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 1,287.610 Total: $2,485.09
33960-3509-04 0100 1480 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 4,270.000 Unit Price: $3.18
18IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 3,190.000 Total: $10,144.20
33960-3509-04 0100 1490 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 89.000 Unit Price: $21.20
MULCH) This Est: 0.000 This Est: $0.00
Total: 9.880 Total: $209.46
33960-3509-04 0100 1500 801-03 M.G. WATER (SEEDING & SODDING) Bid: 107.000 Unit Price: $3.18
This Est: 0.000 This Est: $0.00
Total: 5.600 Total: $17.81
33960-3509-04 0100 1510 803-01 S.Y. SODDING (NEW SOD) Bid: 9,794.000 Unit Price: $2.76
This Est: 0.000 This Est: $0.00
Total: 11,507.610 Total: $31,761.00
33960-3509-04 0100 1520 920-10.04 EACH (DESCRIPTION)/(CITY OF Bid: 4.000 Unit Price: $2,941.33
CHATTANOOGA CURB INLET This Est: 0.000 This Est: $0.00
LEFT) Total: 4.000 Total: $11,765.32
33960-3509-04 0100 9516 920-10.05 LS (DESCRIPTION)/Added cost for Bid: 0.000 Unit Price: $25,057.59
Overhead & Delays This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,057.59
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33960-3509-04 0100 1530 920-11.04 EACH (DESCRIPTION)/(CITY OF Bid: 1.000 Unit Price: $2,589.96
CHATTANOOGA CURB INLET This Est: 0.000 This Est: $0.00
RIGHT) Total: 1.000 Total: $2,589.96
33960-3509-04 0100 9509 920-11.04 EACH (DESCRIPTION)/Core Drilling into Bid: 0.000 Unit Price: $942.28
existing Box Culvert for Storm Drain  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,884.56
33960-3509-04 0100 1540 920-12.04 EACH (DESCRIPTION)/(CITY OF Bid: 2.000 Unit Price: $3,005.13
CHATTANOOGA CURB INLET This Est: 0.000 This Est: $0.00
CENTER) Total: 2.000 Total: $6,010.26
33960-3509-04 0100 1550 920-13.04 EACH (DESCRIPTION)/(CITY OF Bid: 2.000 Unit Price: $4,596.26
CHATTANOOGA CATCH BASIN This Est: 0.000 This Est: $0.00
STANDAR Total: 2.000 Total: $9,192.52
33960-3509-04 0100 9517 920-13.04 EACH (DESCRIPTION)/Grout injections ug  Bid: 0.000 Unit Price: $2,645.00
to 20’ drilling & 5CY of grout This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $15,870.00
33960-3509-04 0100 9501 920-25.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $14,503.00
(DESCRIPTION)/ChainLink Fence This Est: 1.000 This Est: $14,503.00
with sleve it system Total: 1.000 Total: $14,503.00
33960-3509-04 0100 9510 920-25.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $23,831.74
(DESCRIPTION)/( Removal of This Est: 0.000 This Est: $0.00
Existing Retaining Wall) Total: 1.000 Total: $23,831.74
33960-3509-04 0100 9511 920-25.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $4,554.00
(DESCRIPTION)/ (Added This Est: 0.000 This Est: $0.00
Construction Stakes, Lines, and Total: 1.000 Total: $4,554.00
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